

Data Dictionary - <i>Business Information Systems</i>	
Company	ABC Healthcare Group Inc.
System	Healthcare Information System (HIS)
Department	Information Technology Department
Project Name	Healthcare Information System Upgrade
Project Manager	John Doe
Project Sponsor	ABC Healthcare Group Inc.
Project Start Date	2023-01-01
Project End Date	2023-12-31
Project Status	In Progress
Project Description	The project aims to upgrade the existing Healthcare Information System (HIS) to a new version, which will improve the efficiency of the system and provide better patient care. The project will involve the development of new features, the integration of existing systems, and the migration of data from the old system to the new one.
Project Objectives	<ul style="list-style-type: none"> Improve the efficiency of the Healthcare Information System (HIS) by upgrading to a new version. Provide better patient care by integrating existing systems and migrating data. Reduce the risk of data loss by implementing a backup and recovery plan. Ensure the system is secure and compliant with healthcare regulations.
Project Scope	The project scope includes the development of new features, the integration of existing systems, and the migration of data from the old system to the new one. The project will also include the implementation of a backup and recovery plan and the testing of the new system.
Project Deliverables	<ul style="list-style-type: none"> New features developed and integrated into the system. Data migrated from the old system to the new one. Implementation of a backup and recovery plan. Testing of the new system.
Project Risks	<ul style="list-style-type: none"> Integration of existing systems may be complex and time-consuming. Data migration may be risky and could result in data loss. The new system may not be secure or compliant with healthcare regulations. The project may be delayed due to unforeseen circumstances.
Project Budget	The project budget is \$1,000,000. The budget includes the cost of the new system, the cost of integration, the cost of data migration, and the cost of testing.
Project Resources	The project resources include the project manager, the project sponsor, the project team, and the project stakeholders.
Project Communication	The project communication plan includes regular meetings with the project team, the project sponsor, and the project stakeholders. The project manager will also provide regular status reports to the project sponsor.
Project Monitoring and Control	The project monitoring and control plan includes regular monitoring of the project progress, the project budget, and the project risks. The project manager will also implement a change control process to manage any changes to the project.
Project Closure	The project closure plan includes the final review of the project, the final report, and the final handover of the project to the project sponsor.